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PROPOSED SCOPE OF WORK 

Roadway Improvement Project:  C-466 W RESURFACING 
 
Project Limits:  From approximately 150’ east of C-475 N to US 301 (SR 35)  
 
Sumter County Project Manager: William F. Stevens, Jr., P.E. 
 
Expenditure Account Code: 103-340-541-6553 

Background: 
 

C-466 W was anticipated to be a multi lane facility improved under an agreement between the 
County and The Villages.  However, a recently amended Village impact fee agreement 
approved by the Board of County Commissioners eliminated this project from the work program.  
Currently shovel ready plans exist for the construction of an interchange between I-75 and C-
466 and a PD&E study is programmed in FY 2011-12 for this corridor. 
 
Heavy construction traffic originating out of Ocala has caused this roadway to become severely 
rutted in the east bound direction, some rutting exist in the west bound direction.  The County 
had originally desired to undertake a project to reconstruct C-466 by blending the existing 
roadway, compact it and augment the bearing capacity with a new asphalt binder and surface 
course but lacked the resources to do so. However, subsequent to a recent email from the 
FDOT, the County was notified that the state legislature had reinstated the Small County Road 
Assistance Program (SCRAP) program funding starting in FY 12, (after July 1, 2011).  The 
amount of the funding the County is expected to receive is $1,612,903 which should cover the 
entire project including design, CEI and construction testing. The FDOT indicated that the 
SCRAP program will facilitate “resurfacing of existing pavement only” and a portion of the 
grant can be used for design cost.  We have asked FDOT if C.E.I. and construction testing are 
also eligible.  To this end the County submitted a rough cost and scope of work for this roadway 
segment and is awaiting approval by the FDOT.  Direction received from the County 
Administrator is to proceed with a work order with an engineering firm for placement on the 
11/24/09 agenda to move forward. 
 
The basic scope of work provided to the FDOT is as follows: 
 
v DESIGN, CONSTRUCT LEVELING COURSE (APPROX 2.5 INCHES) WITH 1.5" 

SURFACE COURSE (SUPERPAVE 9.5). CONSTRUCT NEW PAVEMENT MARKINGS 
AND, RE-GRADE AND SOD EXISTING SHOULDERS (36 INCHES ESTIMATED ON 
EACH SIDE). 

 
 
PROJECT TASK: 
 

1. Design Phase:  Since this is a resurfacing project no pre-construction testing is needed 
and minimal engineering plans and specifications that will convey the scope of work, 
county contract documents are anticipated to be needed. Plans shall convey the desired 
typical section, asphalt courses and thickness, replace / upgrade the proposed 
pavement markings and re-grade and sod the adjacent swales.   
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Handle any needed utility valve / manhole adjustments (if needed), set bonding 
requirements based upon final construction estimate, furnish final construction 
specifications, plans, and obtain all necessary permits to facilitate construction. 
 
Permits anticipated:  
Apply and obtain SWFWMD exemption letter for this project. 
Apply and obtain NPDES permit (if needed). 
 
The County has old construction plans that, if desired, may be used by the firm during 
plan development.  

 
2. Bid Phase: Work with County Purchasing staff to facilitate advertisement, provide 

and/or advertisement documents, schedules, provide electronic plans for posting on 
Demandstar.  Conduct mandatory pre-bid meeting, receive and address questions for 
prospective bidders, issue addendums to the specifications through Purchasing (if 
needed), participate in bid opening and on the bid review panel, review bid submissions, 
review bid submissions for errors and omissions, conduct pre-construction meeting and 
facilitate issue “notice to proceed” to the Board approved contractor. 

 
3. CEI / Project Management Phase. 

 
 Part A: The County may have a full time inspector on site during construction if 

construction takes place in 2010; is this occurs the firm is to supplement county 
staff on an “as-needed” basis, review/approve shop drawings, review and 
approve contractor invoices, forward approved invoices to the County for 
payment, resolve (project, contract and utility) disputes, provide construction 
change orders, revise plans as/when needed, conduct final inspection and 
provide as-built plans.  

 
 Part B: The firm will provide a full time “on site” inspector to monitor the project 

and accomplish the tracking and/or calculate quantities, review/approve any shop 
drawings, review and approve contractor invoices, forward approved invoices to 
the County for payment, resolve (project, contract and utility) disputes, provide 
construction change orders, revise plans as/when needed, conduct final 
inspection and provide as-built plans.  

 
 
SUBMISSIONS: 
 

• 90% Plans via electronic submission for review and comment to Public Works and 
Purchasing (Amanda Taylor). 

• 100% Plans (PDF) and specification (MS Word) are to be submitted to Public Works 
and Purchasing for files, action and posting on Demandstar.   

• Two sets of final (signed and sealed) engineering plans and specifications need to 
be submitted to the County at the time of the pre-work conference. 

• Provide final plans and updates to contractor as needed for / during construction. 
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MEETINGS: 
 

• Design meetings – if needed. 
• Pre-bid meeting. 
• Bid opening meeting. 
• Bid review meeting. 
• Pre-construction meeting. 
• Construction meetings – as needed.  

 
DOCUMENTS: 
 

• Plans (half size) 11” x 17” (Final Construction Plans) may be 22”x36” if needed. 
• Specifications 8 1/2 “ x 11” (Portrait format) 

 
PAYMENT 
 

• Per schedule submitted with proposal for the above scope of work.  
• Penalties may apply as stated in RSQ. 
 

SCHEDULE & COST 
 

• Design Schedule is required with the proposal; construction is uncertain at this time and 
will be requested at a later date. 

 
Cost: 

 Task 1:  $______________ 
 
 Task 2:  $______________ 
 
 *Task 3A: $______________ 

 
 *Task 3B: $______________ 

  
 Grand Total: $______________ (Maximum) 
 
* May provide maximum / minimum range. 
 

-End Scope of Work- 


